
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14
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Run date

Time
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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Boal, Brian
Diary #: 001 Date: 01-Feb-2010 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 146

Inspection Type:

Title: Sr. Bridge Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Inspected PP10 and 11 with designers G.Baker andJ.Denis. Measured ot of plane bulge in floorbeam 11
at 10-12.
Determined OK to erect, can not be ascribed to shipping at this tim. Will watch for similar occurrence in
other segments and look for patterns suggesting cause. Mitigate bulge with a stiffener. Detail to be
provided.

Suspender brackets being installed on lift 1E w temporary bolts.

Met w/ John Callahan, Tai and Gil in pm. Requested calibration curves for jacks supporting OBG on temp
towers. He said he would get them to us. Reviewd his comments to Tai-Lin's inspection sign off sheet for
seismic restraint condition. Tai to make requested changes and return tomorrow.
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